SW 27" / Strander Boulevard Extension Phase 1, Seg 2A  September 2012

Construction Update:

e Sheet pile driving completed. e Dewatering continues.
e Tie-back anchor installation has begun. e Pipe pile being delivered.
e Excavation for underpass is at last level. e Erosion control being maintained.

Construction Photos

Stockpiled Pipe Pile (86.5’ to 104’ in length) Stockpiled Pipe Pile (110 total).

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a

link to more construction photos on a City Flickr webpage.
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